

Manufacturing and supply of special equipment and tools

Kick of meeting 16th Jan 2025

ALWR/B2/REF/EQPT & TOOLS/TS/128/2023 dated.12.12.2023

Customers: BARC, Delivery to SBC, Vizag

Project outlay: 6900 lakhs (Exemption from GST)

Project duration: 2 years

Project Coordinator: Anil Kumar K

Design: Sandeepa KR, Pradeep, Mukkanneshwara KN

Manufacturing: VR Raju, Bharath P, Anand reddy, Vignesh

Inspection : Kushuboo, Siddaraju

Quality: Champuri Srinivas Rao

SCOPE OF SUPPLY



It. No.	Deliverables	Quantity(set)
1.	Flushing Plate assembly	01
2.	Loading plate assembly	01
3.	Gauges and reamers assembly	01
4.	Cover simulator assembly	01
5.	Thimble simulator assembly	01
6.	Thimble lifting plug	01
7.	FA simulator	01
8.	TGP simulator assembly	01
9.	IGP simulator assembly	01
10.	BGP simulator assembly	01

SCOPE OF SUPPLY



Accessories

11.	Co-axiality measurement tool assembly (included with It.no.1)	01
12.	PG for flushing plate (included with It.no.1)	01
13.	Container for flushing plate (included with It.no.1)	01
14.	Container for loading plate (included with It.no.2)	01
15.	Container for plugs (included with It.no.2)	01
16.	Container for gauges and reamers	01
17.	Cross beam assembly	01

Spares and Tools

18.	Set of Gasket / o ring containing one set of all types used in supplied items	05
19.	Consumable parts of reamer and gauges	01
20.	Set of hand tools, eyebolts, special fastener, parker fittings etc.	02

Scope of Work

- ❑ Preparation of raw material specification, bought out items, manufacturing process plan (MPP), quality assurance plan (QAP)
- ❑ Preparation of fabrication drawings and documents for components/assembly/

Tooling based on tender drawings and specification.

- ❑ Procurement and testing of raw materials, bought-out items, and consumables.
- ❑ Mock-ups for establishment of procedures and approval of MPP
- ❑ Fabrication, examination ,inspection and testing of “special equipment and Tools “at fabricator site

Scope of Work

- ☐ Compilation of technological documents(Plan ,Procedures ,Reports Manual etc.
- ☐ Pre-dispatch inspection at fabricators site ,cleaning ,preservation ,packing and safe delivery to purchasers site.
- ☐ Installation of items of ANNEXURE-2E in an existing pits wall at Purchaser site.

[illegible]

Thank You